COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 01/12/ 2017

ESTI MATE SUMVARY 13:33:01
CONTI D C20815 ESTI MATE NO 0003 PROG SPEC YR 2005
PCN: 20815- Bl D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED: 37.0 DAYS TI VE ALLOW 61 CALENDAR DAYS
EMPI RE TRAFFI C CALM NG DEVI CES PERCENT TIME.  60. 66 ORI G TI VE ALLOW 61 CALENDAR DAYS
PRQJECT NO FSA0403- 060
EMPI RE TRAFFI C CALM NG DEVI CES
NAME OF ROAD:
PRQJECT COUNTI ES: CLEAR CREEK
CONTRACTOR:
K. E.C.1. COLORADO | NCORPORATED PAY PERI OD ENDI NG 11/ 25/ 2016 DATE TI ME STARTED 09/ 07/ 2016
5750 W Al RPORT ROAD DATE LET 05/ 05/ 2016 DATE WORK BEGAN 09/ 07/ 2016
DATE AWARDED 06/ 28/ 2016 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 07/ 15/ 2016 DATE ACCEPTED
SEDALI A CcO 80135 (303) 791- 3759 DATE NOTI CE TO PROCEED 09/ 07/ 2016
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI: $ 370, 019. 80 PARTI O PATI NG $ 12, 150. 00 $ 0. 00
AWARD PRQJECT AMT: $ 365, 242. 00 NON- PARTI CI PATI NG 296, 305. 60 14, 312. 65
PERCENT COWPLETE: 83.36% TOTAL EARNI NGS 308, 455. 60 14,312. 65
FUNDS AVAI LABLE: $ 61, 564. 20 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 308, 455. 60 14, 312. 65
TOTAL CLAI VB $ 0.00 RETAI NAGE -5,478.63 0. 00
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 302, 976. 97 14, 312. 65
LI QU DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 302, 976. 97 14, 312. 65
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 14, 312. 65

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20815 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 20815-BI D ESTI MATE RUN 01/ 12/ 2017
PRQJECT: FSA0403- 060 ESTI MATE NO 0003 13:33: 01
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202- 00220 Renoval of Asphalt Mat 355. 000 355. 000
Sy 0. 000 0. 00
50. 00000 355. 000 17, 750. 00
0010 202- 00250 *Renoval of Pavenent Marking 4, 550. 000 3, 788. 000
SF 404. 000 1,212.00
3.00000 4,192. 000 12, 576. 00
0015 203- 01500 Bl adi ng 0. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0.00
0020 203-01510 Backhoe 0. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0.00
0025 206- 00520 Filter Material (Oass B) 40. 000 40. 000
Cy 0. 000 0.00
135. 00000 40. 000 5, 400. 00
0030 207- 00205 *Topsoi | 46. 000 46. 000
Cy 0. 000 0.00
110. 00000 46. 000 5, 060. 00
0035 208- 00035 Aggregat e Bag 400. 000 400. 000
LF 0. 000 0. 00
9. 00000 400. 000 3, 600. 00
0040 208- 00045 Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
1, 500. 00000 1. 000 1, 500. 00
0045 208-00103 Renoval and Di sposal of Sedinment (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
35. 00000 0. 000 0.00
0050 208- 00105 Renoval and Di sposal of Sedinment (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0.00
0055 208-00107 Renoval of Trash 0. 000 0. 000
HOUR 0. 000 0. 00

50. 00000 0. 000 0. 00



CONTI D C20815 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PON: 20815-BI D ESTI MATE RUN 01/ 12/ 2017
PRQJECT: FSA0403- 060 ESTI MATE NO 0003 13:33: 01
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 208- 00205 *Erosion Control Supervisor 32. 000 32.000
HOUR 0. 000 0. 00
75. 00000 32. 000 2,400. 00
0065 212-00900 *Conpost 2. 000 0. 000
CY 2.000 500. 00
250. 00000 2.000 500. 00
0070 213-00005 *Mul chi ng (Decorative) 0. 000 0. 000
CF 0. 000 0. 00
7.00000 0. 000 0. 00
0075 214-00310 *Deci duous Shrub (1 Gallon Contai ner) 123. 000 0. 000
EACH 0. 000 0. 00
26. 00000 0. 000 0. 00
0080 214- 00350 *Deci duous Shrub (5 Gall on Cont ai ner) 6. 000 0. 000
EACH 0. 000 0. 00
100. 00000 0. 000 0. 00
0085 304- 06000 Aggregate Base Course (Cl ass 6) 49. 000 49. 000
TON 0. 000 0. 00
110. 00000 49. 000 5, 390. 00
0090 403-00720 Hot M x Asphalt (Patching) (Asphalt) 0. 000 0. 000
TON 0. 000 0. 00
750. 00000 0. 000 0. 00
0095 601-40401 *Structural Concrete Stain 1, 792. 000 0. 000
SF 1, 792. 000 3,584.00
2. 00000 1, 792. 000 3,584.00
0100 607-11525 Fence (Plastic) 180. 000 180. 000
LF 0. 000 0. 00
5. 00000 180. 000 900. 00
0105 609-21010 *Curb and CQutter Type 2 (Section I-B) 478. 000 478. 000
LF 0. 000 0. 00
35. 00000 478. 000 16, 730. 00
0110 610- 00020 Medi an Cover Material (Patterned Concrete) 910. 000 910. 000
SF 0. 000 0. 00
20. 00000 910. 000 18, 200. 00



CONTI D C20815 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 20815-BI D ESTI MATE RUN 01/ 12/ 2017
PRQJECT: FSA0403- 060 ESTI MATE NO 0003 13:33: 01
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 610- 00030 Medi an Cover Material (Concrete) 336. 000 336. 000
SF 0. 000 0. 00
20. 00000 336. 000 6, 720. 00
0120 613-15000 *Fl oodl i ght 2.000 0. 000
EACH 1. 000 1, 500. 00
1, 500. 00000 1. 000 1, 500. 00
0125 614-00011 Sign Panel (Cass I) 32. 000 32. 000
SF 0. 000 0. 00
35. 00000 32. 000 1, 120. 00
0130 614-01583 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 4. 000 4.000
Sl i pbase)
EACH 0. 000 0. 00
850. 00000 4.000 3, 400. 00
0135 625- 00000 *Construction Surveying 0. 250 0. 250
LS 0. 000 0. 00
7, 500. 00000 0. 250 1, 875. 00
0140 626-00000 *Mobi | i zati on 1. 000 0. 351
LS 0. 000 0. 00
81, 000. 00000 0. 351 28, 431. 00
0145 626-01104 *Public Information Services (Tier 1V) 1. 000 1. 000
LS 0. 000 0. 00
7,500. 00000 1. 000 7,500. 00
0150 627-00008 *Modi fi ed Epoxy Pavenent Marking 21. 670 18. 690
GAL 2.980 2,831.00
950. 00000 21.670 20, 586. 50
0155 627-00011 *Pavenent Marking Paint (Waterborne) 21. 670 14. 380
GAL 7.290 656. 10
90. 00000 21.670 1, 950. 30
0160 630-00000 *Fl aggi ng 460. 500 383. 000
HOUR 77.500 1, 860. 00
24. 00000 460. 500 11, 052. 00
0165 630- 00007 *Traffic Control Inspection 20. 000 17. 000
DAY 3. 000 750. 00
250. 00000 20. 000 5, 000. 00



CONTI D C20815 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 20815-BI D ESTI MATE RUN 01/ 12/ 2017
PRQJECT: FSA0403- 060 ESTI MATE NO 0003 13:33: 01
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 630-00012 *Traffic Control Managenent 32. 000 24.000
DAY 8. 000 4, 840. 00
605. 00000 32. 000 19, 360. 00
0175 630-80341 *Construction Traffic Sign (Panel Size A) 4.000 1.800
EACH 1. 800 99. 00
55. 00000 3. 600 198. 00
0180 630-80342 *Construction Traffic Sign (Panel Size B) 24. 000 21. 600
EACH 0. 000 0. 00
110. 00000 21. 600 2,376.00
0185 630-80343 *Construction Traffic Sign (Panel Size C 6. 000 6. 750
EACH -1.350 -222.75
165. 00000 5. 400 891. 00
0190 630-80355 *Portabl e Message Sign Panel 2.000 2.700
EACH -0.900 -3,150. 00
3, 500. 00000 1. 800 6, 300. 00
0195 630- 80360 *Drum Channel i zi ng Devi ce 34. 000 38. 250
EACH -7.650 - 306. 00
40. 00000 30. 600 1, 224. 00
0200 630-80380 *Traffic Cone 87. 000 51. 750
EACH 26. 550 159. 30
6. 00000 78. 300 469. 80
0205 700- 70010 F/ A Mnor Contract Revisions 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0210 700-70011 F/ A Partnering 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0215 700- 70380 F/ A Erosion Control 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI  $ 273,757.80 % 14,312.65$% 213, 543. 60



CONTI D C20815 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 20815-BID ESTI MATE RUN 01/ 12/ 2017
PRQJECT: FSA0403- 060 ESTI MATE NO 0003 13:33: 01
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO300 STRUCTURES
0220 420-00112 Ceotextile (Drainage) (dass 1) 32.000 32. 000
SY 0. 000 0. 00
90. 00000 32. 000 2,880. 00
0225 515- 00400 *Concrete Seal er 0. 000 0. 000
SY 0. 000 0. 00
25. 00000 0. 000 0. 00
0230 601- 03000 *Concrete Oass D 46. 300 46. 300
CY 0. 000 0. 00
1, 500. 00000 46. 300 69, 450. 00
0235 602- 00020 *Rei nforcing Steel (Epoxy Coated) 2,012. 000 2,012. 000
LB 0. 000 0. 00
3.50000 2,012. 000 7,042.00
0240 609-20010 *Curb Type 2 (Section B) 113. 000 113. 000
LF 0. 000 0. 00
30. 00000 113. 000 3, 390. 00
CAT 0300 CURRENT AMI $ 82,762.00 % 0.00% 82, 762. 00
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0245 620- 00002 Field Ofice (dass 2) 1. 000 0. 900
EACH 0. 000 0. 00
12, 000. 00000 0. 900 10, 800. 00
0250 620- 00020 Sanitary Facility 1. 000 0. 900
EACH 0. 000 0. 00
1, 500. 00000 0. 900 1, 350. 00
CAT 0400 CURRENT AMI  $ 13,500.00 $ 0.00% 12, 150. 00
PRQIECT TOTAL CURRENT AMI $ 370,019.80 $ 14,312.65$ 308, 455. 60



